Radiogram 7332u
Progress 260 docking to SM Aft

Form 24 for 01/31/04

| GMT | CREW | ACTIVTITY

06:15-06:25 IMorning inspection

|06:25-O6:55 |Post-sleep

06:55-07:45 IBREAKFAST

07:45-08:00 IDPC (S-band)

08:00-08:15  |FE-1 Prep for work

08:00-08:30  |CDR

08:15-10:15 FE-1 ﬁ:rrér\:\cla:rt‘lar.]gcizgc/:rzess;enna AKP-BKA #3 to SM Kurs -1

08:30-08:45 IPCS reboot

08:45-08:50 |SSC OCA router reboot

08:50-09:05 CDR  |EarthKAM: deactivation

09:05-10:05 IPhysical Exercise (CEVIS)

110:05-11:20 Physical Exercise (RED)

110:15-11:30 FE-1 IPhysical Exercise (TVIS) day 3

|1 1:20-11:30 |CDR |Comm system config before Progress docking

|1 1:30-12:00 |Prep for Progress M1-11 docking

|12:00-13:30 |Progress M1-11 docking to SM Aft

|13:30—13:40 CDR |Comm system reconfig after Progress docking

|13:40-13:50 |Ku-band TV downlink deactivation after Progress docking

113:50-14:50 . ILUNCH

114:50-15:10  |CDR  [TVIS/RED data download to MEC

|14:50-15:5O |FE-1 |Kurs system nominal reconfig after Progress docking Conference

|15:10-15:40 CDR |Disabling RS TV signal routing via Ku-band after Progress docking

|1 5:40-16:10 |CO>K maintenance

|16:10-17:00 | |I'IpK-Progress M1-11 interface leak check lNepezosopnbi

117:00-17:220  |CDR  |HR data download to MEC

17:00-17:30 FE-1 Air sgmpling with MO samplers for ammonia before transfer hatch
opening Conference

117:20-17:35  |CDR  |HRM data file erase

|17:40-1 7:50 |Transfer Hatch (MpK-CY) Opening Conference

|17:55-18:05 |Transfer Hatch (Progress-SM) Opening Conference

18:05-18:25 Installation of QD screw clamps

|18:25-18:40 |FE-1 |Progress air sampling with AK-1M sampler after docking

118:25-18:45  |CDR |Daily plan review

|1 8:40-19:20 |FE-1 |Progress deactivation, air duct routing

|18:45-19:OO CDR |Dai|y planning conference (S-band)

|19:00-19:30 |Prep for work

119:30-20:00 IDINNER (Renal: Pill ingestion)

120:00-20:30 Daily food prep

120:30-21:30 Pre-sleep

21:30-06:00 |SLEEP

Note: See OSTP for references to US activities
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End of radiogram



